
Reflective Cracking Construction Notes 

 

Date: January 13, 2015 

 

Project: Reflective Cracking Indoor Phase IV 

 

Weather: 
 6:54 AM  3:54 PM 
Temperature (°F):  33.1  30.0 

Dew Point (°F): 23.0  15.1 
Humidity (%):  66  54 

Visibility (Miles): 10.0  10.0 
Wind (MPH): 17.3 N  11.5 E 
Conditions: Overcast  Clear 

 

Working Hours: 7:00 AM – 4:30 PM 

 

Sub-Contractor(s): ARA 

 

Personnel: (1) technician (ARA) 

 

Equipment: Hand tools 

 

Reflective Cracking Construction Notes: 

SRA and ARA personnel continued preparing the asphalt surfaces of the North and South Phase 

IV test items for the installation of surface strain gauges. 


